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August 12, 1999 
us EPA RECORDS CENTER REGION 5 

470726 

VTA F-MAIL. FAX & 1ST CLASS MAIL 
John Seymour, P.E. 
URS Greiner / Woodward-Clyde 
400 Monroe 
Suite 400 
Detroit, MI 48226 

Re: Modification of RA Workplan and Schedule 

Dear John: 

This letter is intended to memorialize the discussions among USEPA MDEQ, and yourself 
regarding the seep on the northwest side of the landfill. According to the MDEQ, as of Monday, 
August 9, 1999, there was still a puddle with water trickling into it on the northwest side of the 
landfill and it appeared to be ponding on the other side of the berm. You advised us that your 
plan was to place the foundation layer over the seep area on Wednesday the 11th and that the 
Flexible Membrane Liner (FML) should be extended over the seep area no later than Friday of 
this week. 

U.S. EPA has the authority to require a modification of the RA Work plan if necessary to achieve 
the RA performance Standards and to carry out and maintain the effectiveness of the Remedial 
Action pursuant to Paragraph 13 of the Consent Decree (Case No. 1:97-CV-1037). 

Consequently, we would like to modify the workplan to provide for continued monitoring of the 
integrity of the cap in the area around the seep. Thisimonitoring period should continue through 
May of 2000 in order to gauge the effects of spring thaws/rains. We therefore propose to move 
the date for the final inspection to May 30, 2000. If a problem with the integrity of the cap in this 
area develops, then it will be the responsibility of the RA Settling Defendants to take corrective 
measures which may include, but not be limited to, the installation of a french drain in the seep 
area and collection and disposal of leachate. 

Sincerely, 

Jon Peterson 
Remedial Project Manager 


